
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT May 29, 2013

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 E
Final, Final Status Survey Results, 
Former Building 510/510A Site 1/31/13 3/4/13

2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/27/13 3/25/13 3/27/13 3/26/13

3 D-1
Draft Final Status Survey Report for 
South Pier Area 2/7/13 3/6/13 3/6/13

4 E/UC-3 Proposed Plan to Public and BCT 2/12/13 4/1/13

5
E-2 Draft Work Plan, Landfill Gas Survey At 

Parcel E-2 2/21/13 3/25/13
3/25/13 & 

5/1/13 3/25/13 4/4/13
5/3/13   No 

comment

6 UC-1,2
Final Remedial Action Completion 
Report 2/27/13 n/a

7 E
Final Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 3/6/13 n/a

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 E
Final Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 3/7/13 n/a

9 B
Final Petroleum Quarterly Monitoring 
Report (3Q 2012) 3/7/13 n/a

10 UC-1,2
RTCs on Draft Remedial Action 
Completion Report 3/8/13 n/a

11
B, D-1, G 
and UC-2

Final Soil Vapor Investigation Tech 
Memo 3/8/13 n/a

12 E
Final Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 3/13/13 n/a

13 E
Final Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 3/14/13 n/a

14 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a
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15 C

Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 11/16/12 3/29/13 3/29/13 3/29/13 4/2/13 3/29/13
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Date for 
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1 E
Draft NAPL Treatment Pilot Study Work 
Plan, IR03 3/15/13 4/16/13 4/22/13 4/15/13

2 B Final FOST for IR 7/18 3/19/13 n/a

3 D-1
Final, Final Status Survey Report, 
Building 383 Area 3/20/13 4/20/13

4 E
Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 3/21/13 n/a

5 E Final GWTS Report Addendum 3/21/13 n/a

6 D-1

Final, Final Status Survey Report, 
Former Building 313, 313A, and 322 
Sites 3/21/13 4/22/13

7 E
Final, Final Status Survey Results, 
Former Building 507 Site 3/26/13 4/26/13
Post Construction Summary Report

Document Review Period Recently Completed

8
B, D-1, and 

G

Post Construction Summary Report, 
Petroleum Hydrocarbon Corrective 
Action 3/26/13 n/a

9 E
Final, Final Status Survey Results, 
Former Building 508 Site 3/27/13 4/29/13

10 E
Final, Final Status Survey Results, 
Former Building 520 Site 4/2/13 5/2/13

11 E
Draft Final Status Survey Results, 
Former Building 503 Site 4/9/13 5/10/13

12 F
Final Technical Memorandum for RAD 
Data Gap Investigation Phase 2a 4/15/13 n/a

13 UC-1,2 Final O&M Plan 4/24/13 n/a
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14 E-2
Landfill Gas Monitoring Report for 
January-March 2013 4/26/13 n/a

15 Basewide
Semiannual Groundwater Monitoring 
Report (July-December 2012) 4/30/13 n/a
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Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date
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Date for 

Comments Notes

1 E
Final, Final Status Survey Results, 
Former Building 506 Site 4/30/13 5/30/13

2 UC-1, 2
Revised Draft Finding of Suitability to 
Transfer 5/6/13 6/4/13

3 Basewide Draft Third Five Year Review of RAs 5/14/13 6/28/13

4 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a

5 E
Draft Final IR 03 NAPL Pilot Study Work 
Plan (redline) 5/20/13 5/21/13

Documents Currently Under Review

May 29,2013 Page 5 of 7



HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT May 29, 2013

Item Parcel Document Name EPA DTSC
Water 
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Submittal 
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Date for 
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1 E
Final Work Plan for Pot Hole 
Characterization 5/31/13 n/a Date Tentative

2 E Final Soil Characterization Tech Memo 6/3/13 n/a Date Tentative

3 E-2 Draft Remedial Design 6/10/13
45 days from 
submittal date Date Tentative

4 E Draft ROD 6/12/13
45 days from 
submittal date Date Tentative

5 UC-3 Draft ROD 6/12/13
45 days from 
submittal date Date Tentative

6 E Final IR 03 NAPL Pilot Study Work Plan 6/14/13 n/a Date Tentative
Final Remedial Action Work Plan for RU-

Documents For Upcoming Review (next 3 months)

7 C
C1, RU-C4, RU-C5, and Building 241 
Area 6/20/13 n/a Date Tentative

8 All
Basewide Stormwater Annual Report 
(2012-2013) 6/26/13 n/a Date Tentative

9 F
Draft Radiological Data Gap 
Investigation Tech Memo #2b 6/26/13

30 days from 
submittal date Date Tentative

10 D-1 Draft RAD RACR- North 7/12/13
30 days from 
submittal date Date Tentative

11 E-2
Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 7/29/13 n/a Date Tentative

12 All
Draft Final Third Five Year Review of 
Remedial Actions 8/2/13

30 days from 
submittal date Date Tentative
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Water 
Board City of SF

Agency Submittal of Comments

Submittal 
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Date for 

Comments Notes

13 F
Final RAD Data Gap Investigation - Tech 
Memo #2b 8/23/13

30 days from 
submittal date Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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